



**Criminal Justice Information System**

# **Governing Board Meeting**

**August 4, 2016**

# Agenda

- CISS Project Update
- Hosting CT: CHIEF Pilot Status and Vote
- CISS Search User Deployment Plan
- Project Expenditures
- Update on Operational MOU
- Project Health Check
- Demonstration: Release 2 -  
Early Arrest Notification

# CISS Project Update

RELEASE	Q2 2016		Q3 2016		Q4 2016			Q1 2017			Q2 2017		Q3 2017		Q4 2017			
	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
2	WORKFLOW	UAR & MISDEMEANOR SUMMONS NOTICES		Production Ready														
3	SEARCH	POR, CRMVS		Production Ready														
6	SEARCH	CIB, DOC CASE MANAGEMENT, DMV DRIVERS and VEHICLES										Production Ready						
4	WORKFLOW	UAR & MISDEMEANOR SUMMONS - FULL PAYLOAD: DOCUMENT REDACTION, ANNOTATION, RELEASE													Production Ready			
5	SEARCH	LAW RMS, ECM DOCS SEARCH & RETRIEVE															Production Ready	
8	WORKFLOW	POST ARREST, ARRAIGNMENT, DISPOSITION, POST JUDGMENT													Production Ready			
7	WORKFLOW	INFRACTIONS															Production Ready	
9	SEARCH	SOR, CMIS, MNI/CCH, WEAPONS, COLLECT (WANTED PERSONS)															Production Ready	



# CISS Project Update

## Plans and Completions

### ➤ R2 – Early Arrest Notification

- Systems Testing ✓
- Start User Acceptance Testing ✓
- End User Acceptance Testing – 2.5 Month Delay
- GO LIVE - 6.5 Month Delay – **New GO LIVE Date – 8/22/2016**

### ➤ R3 – Search Add'l Sources (CRMVS & POR) & Saved Searches

- Systems Testing ✓
- Start User Acceptance Testing ✓
- End User Acceptance Testing – 3 Month Delay
- GO LIVE - 6 Month Delay – **New GO LIVE Date – 9/9/2016**

# CISS Project Update

## Plans and Completions

- **R4 – RMS UAR & Misdemeanor Summons Electronic Data**
  - Start Development ✓
  
- **R5 – Search Additional Source (RMS) & Events**
  - Start Development ✓
  
- **R6 – Search Additional Sources (CIB, DOC/BOPP CM & DMV)**
  - Design Approval ✓
  - Start Development ✓

# CISS Project Update

## Plans and Completions

### ➤ R7 – Infractions

- Gap Analysis ✓
- Start Requirements - 2.5 Month Delay

### ➤ R8 – Post Arrest, Arraignment, Post Judgement & Case Setup

- Requirements Review ✓
- Start / Complete Design ✓
- Start Development – Starts Mid-August

# CISS Project Update

## Plans and Completions

- **R9 – Search Add'l Sources (SOR, CMIS, MNI/CCH, Weapons & Wanted)**
  - Continue Data Classification – Need to complete Wanted
  - Begin Data Replications for CMIS – On Hold for New System
  - Complete Requirements for:
    - SOR ✓
    - MNI/CCH ✓
    - CMIS ✓
    - Weapons ✓
    - Wanted – Scheduled for End of August

# CISS Project Update

## Projections

- **R2 – Early Arrest Notification**
  - Complete User Acceptance Testing
  - GO LIVE -- **8/22/2016**
  
- **R3 – Search Add'l Sources (CRMVS & POR) & Saved Searches**
  - Continue User Acceptance Testing
  - GO LIVE - **9/9/2016**
  
- **R4 – RMS UAR & Misdemeanor Summons Electronic Data**
  - Continue Development

# CISS Project Update

## Projections

- **R5 – Search Add'l Source (RMS) & Events**
  - Continue Development
  
- **R6 – Search Add'l Sources (CIB, DOC/BOPP CM & DMV)**
  - Continue Development
  
- **R7 – Infractions**
  - Start Requirements Gathering
  
- **R8 – Post Arrest, Arraignment, Post Judgement & Case Setup**
  - Start Development

# CISS Project Update

## Projections

- **R9 – Search Add'l Sources (SOR, CMIS, MNI/CCH, Weapons & Wanted)**
  - Requirements Gathering for Wanted
  - Continue Data Replication
  - Start Design for:
    - SOR
    - MNI/CCH
    - CMIS
    - Weapons
    - Wanted

# CISS Project Update

## RMS

### Certification

- CT: CHIEF and ACCUCOM
  - 2 of 12 RMS vendors in CT
  - Cover roughly 20 of 93 police departments
- Discussions on contractual agreements with New World and TriTech are continuing

### PSDN Network Connectivity

- 77 of 93 police departments are connected
- 3 police departments are scheduled to connect their routers (Meriden, Stonington and East Hampton)
- 8 police departments have routers on order
- 5 police departments have not ordered routers

# CISS Project Risks

- State Budget Cuts

Stakeholder involvement with CISS project may be impacted by State budget cuts – No impacts to date

- CJIS FBI Clarification about Wanted Persons

Governance Committee seeking approval for additional information from FBI

# Hosting CT: CHIEF Pilot

- Wethersfield PD status on CT: Chief
  - 50% officers trained and using CT:CHIEF
  - 80% data converted
  - Fully converted & trained by the end of September
  
- To date no incident support tickets have been opened for CJIS
  
- Storage usage is well below forecast
  
- CT: Chief vision includes use by multiple PDs

# Hosting CT: CHIEF Pilot

## CT: CHIEF Hosting Pilot Expansion Proposal

- Decision to host additional Police Departments on the CT: CHIEF RMS within the CJIS environment based on the attached schedule



- **Vote to approve**

# DCJ SharePoint

- Request from the Division of Criminal Justice (DCJ).
  - Host their SharePoint site utilizing the CJIS external facing SharePoint server for a large Homicide case
- Opportunities:
  - Use existing resources from CJIS
  - CJIS partners to collaborate on CJIS data for a critical investigation that would otherwise not be possible
  - Collects information for future CJIS SharePoint use.
  - “Do more with less”
- UPDATE - Now in Production

# CISS Search User Deployment Plan

## High Level Strategy

- Synchronize adding users to CISS Search value
- Complete end to end connectivity to CISS for all CJIS agencies
- Work with each agency to identify prioritized list of administrators, users and an agreed upon schedule
- Train users and provide secure access to CISS Search

# CISS Search User Deployment

## CURRENT SOURCE SYSTEMS IN PRODUCTION

### Release 1

- Offender Based Information System (OBIS)
- Paperless Re-Arrest Warrant (PRAWN)

## SCHEDULED SOURCE SYSTEMS

### Release 2

- CISS RMS Workflow – Early Arrest Notifications

### Release 3

- POR
- CRMVS

### Release 5

- RMS (NDEx)
- ECM – Search/Retrieval

### Release 6

- CIB
- DOC/BOPP  
CM
- DMV LOBs

### Release 9

- SOR
- CMIS
- MNI/CCH
- Weapons
- Wanted



# CISS Search User Deployment

## CISS Users Trained

	As of 7/20/16
TOTAL USERS TRAINED - Across 3 Roles	90

	As of 7/20/16
USERS	68
ADMINISTRATORS	19
AUDITORS	3


# CISS Search User Deployment

## Expected Number of Users for Phase 1

AGENCY	EXPECTED USERS
BOPP	70
CPCA	8,900
DCJ	550
DMV	112
DOC	550
DPDS	450
DESPP (State Police)	1,374
DESPP (Local Police)	250
JUDICIAL	885
OVA	4
<b>Total</b>	<b>13,145</b>

# CISS Search User Deployment

**Cumulative No. Of CISS Users Expected to be Trained in 2017**



Approximately 1,305 staff need to be trained per month to reach the expectation of 13,145 users.

# CISS Project Update

## Governance Committee Update

### Issues Log

Description	Assigned to	Status or Due Date
A suggestion was made to develop a "clarification on intended use" to send to FBI to confirm intent to utilize COLLECT data as part of CISS search.	Antoinette Webster, James Harris	TBD

# CISS Project Update

Expenditures 06/30/16

Expenditures	April	May	June	Planned for Quarter	Total Project Expenditures through 06/30/16	Anticipated Project Expenditures through 06/30/16
Staff *	\$599,904	\$355,221	\$405,986	\$1,462,000	\$12,874,892	\$14,336,892
IT Hardware	\$39,590	\$18,632	\$805	\$123,000	\$1,178,061	\$1,301,061
IT Software	\$369,386	-	\$192,287	\$623,000	\$6,787,736	\$7,410,736
Development	\$62,086	\$89,443	\$275,416	\$596,000	\$6,764,021	\$7,360,021
IT Hardware/ Software Maintenance	\$77,903	\$75,734	\$664,671	\$951,000	\$5,813,320	\$6,764,320
<b>Project Totals</b>	<b>\$1,148,869</b>	<b>\$539,031</b>	<b>\$1,539,164</b>	<b>\$3,755,000</b>	<b>\$33,418,029</b>	<b>\$37,173,029</b>

# CJIS Organizational Reporting

- The Operational MOU has been approved and currently collecting signatures

# Project Health Check

Reporting Period 03/18/2016 – 5/19/2016


## It Finally Happened.....

As anticipated, survey scores decreased this quarter. Contractor Performance was the lone category to increase. Survey questions related to resources or project timeline dragged scores down. The overall project score decreased from 2.81 to 2.69. If Agencies' resources are impacted more than expected, the scores will likely decrease further in the coming quarter.

Until all decisions from the budget cuts are known, including court closures and State-wide “bumping”, Stakeholders will be unsure if they can meet project demands in the current timeline. It will be essential for the PMO to work closely with Agencies to plan resource needs as far ahead as possible to ensure the project schedule is not impacted.

# Project Health Check

Reporting Period 03/18/2016 – 5/19/2016



Last Year Values



Last Quarter Values



Current Quarter Values

# Project Health Check

Reporting Period 03/18/2016 – 5/19/2016

- Contractor Performance was the sole category to increase this quarter. The PMO worked with Agencies and Xerox this past quarter to improve the requirement gathering sessions. The efforts appear to be paying off, as Stakeholders noted improvements in this area.
- Project Management decreased slightly but remains high. It is important that this category is perceived as a strength as the project navigates the State budget situation.
- User involvement decreased this quarter but remains fairly high. Additional cuts will likely mean further decreases in this score in future quarters.


# Project Health Check

Reporting Period 03/18/2016 – 5/19/2016

- Stakeholders are still concerned about the timeline. With fewer resources at their disposal, it will likely be difficult for Agencies to meet some CISS timelines.
- In summary and at a high level, the looming budget cuts were the leading cause for the decrease this quarter.

# Project Health Check

Reporting Period 03/18/2016 – 5/19/2016



- AGENCY - As with last quarter, the biggest concern Agencies had this quarter was resource availability for the rest of the project
- XEROX - Agencies noted improvements in the requirement gathering process this quarter
- PMO - The Project Management category score decreased this quarter from 3.00 to 2.94, however, it is the highest rated category

# Project Health Check

Reporting Period 03/18/2016 – 5/19/2016

## Key Risks

- Again this quarter the State budget cuts influenced interviews and survey responses. At the time of the interviews and surveys, some Agencies had initiated resource cuts in anticipation of future budget reductions, while other Agencies were awaiting final details

On the positive side, many Agencies continue to note their commitment to the success of this project and stress the long term efficiency gains most Agencies hope to receive when the project is fully implemented.

# Project Health Check


Reporting Period 03/18/2016 – 5/19/2016

## Key Risks

- Risk #1 – Stakeholder Agency(s) will not agree on an outstanding parking lot issues (like data sharing and security), stalling the project
- Risk #5 – The eighteen State positions needed to operationally support the system
- Risk # 9 – The cross-agency support systems, policies, and procedures needed to be in place to support various release implementations
- Risk #11 – State budget cuts impact project resource availability, either directly or indirectly, including the prolonged impact of “bumping”

# Project Health Check

Looking Forward – (Assume Contract Continuation)



## Administer

- Health Assessment Surveys
- Planned: 9/12-9/16

## Perform

- Interviews
- Planned: 9/20-9/23

## Review

- Report to the Governing Board
- Planned: 10/27

# Demonstration

## CISS RMS Workflow

- Release 2 – Early Arrest Notifications

# Upcoming Meeting



➤ **Thursday, October 27, 2016**

**1:30 PM**

**300 Corporate Place, Rocky Hill , CT 06067**