

XEROX FINAL DRAFT - FOR REVIEW AND CONFIRMATION

Week #	Jul-2014				Aug-2014				Sep-2014				Oct-2014				Nov-2014				Dec-2014				Jan-2015				Feb-					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	
Week Ends	7/4	7/11	7/18	7/25	8/1	8/8	8/15	8/22	8/29	9/5	9/12	9/19	9/26	10/3	10/10	10/17	10/24	10/31	11/7	11/14	11/21	11/28	12/5	12/12	12/19	12/26	1/2	1/9	1/16	1/23	1/30	2/6	2/13	
S1 - PRAWN	RF	DN	DN	DD	DN	DF	DV ⁽¹⁾	DV	DV	DV	DV	DV	DV	ST	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	
S2 - OBIS	RF	DN	DN	DD	DN	DF	DV ⁽²⁾	DV	DV	DV	DV	DV	DV	ST	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT
P1 - Portal/UI	R2			RF	DN	DN	DD	DN	DN	DF	DF	DV	DV	DV	ST	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	
W1 - UAR	RF	DN	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	ST	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT		
W2 - Misdemeanors	RF	DN	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	ST	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT		
S3 - POR									R2				RF	DN	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV		
S5 - CRMVS									R2				RF	DN	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV		
P2 - Portal/UI									R2				RF	DN	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV		
S6 - RMS (Historical)																	R2						RF	DN	DN	DD	DN	DN	DN	DF	DV	DV		
P3 - Portal/UI																		R3					RF	DN	DN	DD	DN	DN	DN	DF	DV	DV		
S4 - CIB																											R2			RF	DN			
S7 - DOC/BOP CM																											R2			RF	DN			
S8 - DMV LOBs																											R2			RF	DN			
P4 - Portal/UI																											R3				DN			
W4 - Arraignment																							R2					RF	DN	DN				
W5 - Post Arrest																							R2				RF	DN	DN					
W6 - Disposition																																		
W7 - Post Judgment																																		
W3 - Infractions																																		
S9 - CMIS (JUD)																																		
S10 - MNI/CCH																																		
S11 - WEAPONS																																		
S12 - SOR																																		
S13 - DCJ, etc.																																		
S14 - COLLECT Files 5,37																																		
P5 - Portal/UI																																		

NOTES: All dates above are contingent on having a contract amendment in place no later than June 20, 2014 and having all requirements detailed, confirmed with Stakeholders and Xerox by each release's "RF" date.

Please refer to the document titled, "CISS Stage Gates" for details about each of the "stages" shown above.

This plan is based on a rolling 3-month update schedule, shown in the chart above as a double column border after every 12th week.

Progress will be evaluated as each 3-month "gate" is approached, with the forward-looking plan adjusted as necessary to account for delays or accelerated progress.

- NOTES**
1. PRAWN Development restart is also contingent on having Change Request 53 accepted.
 2. OBIS Development restart is also contingent on having Change 59 accepted.

In addition any other Change Requests currently under consideration by CT should be included in the contract amendment, with the revised effort reflected in this plan before the restart.

XEROX FINAL DRAFT - FOR REVIEW AND CONFIRMATION

Week #	2015			Mar-15			Apr-15					May-15					Jun-15			Jul-15					Aug-15					Oc					
	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68
Week Ends	2/20	2/27	3/6	3/13	3/20	3/27	4/3	4/10	4/17	4/24	5/1	5/8	5/15	5/22	5/29	6/5	6/12	6/19	6/26	7/3	7/10	7/17	7/24	7/31	8/7	8/14	8/21	8/28	9/4	9/11	9/18	9/25	10/2	10/9	10/16
S1 - PRAWN																																			
S2 - OBIS																																			
P1 - Portal/UI																																			
W1 - UAR	UAT	UAT		"PRODUCTION READY"																															
W2 - Misdemeanors	UAT	UAT		"PRODUCTION READY"																															
S3 - POR	DV	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT			
S5 - CRMVS	DV	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT			
P2 - Portal/UI	DV	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT			
S6 - RMS (Historical)	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	"PRODUCTION READY"			
P3 - Portal/UI	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT	UAT			
S4 - CIB	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV			
S7 - DOC/BOP CM	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV			
S8 - DMV LOBs	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV			
P4 - Portal/UI	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV			
W4 - Arraignment	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV			
W5 - Post Arrest	DN	DN	DD	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV			
W6 - Disposition			R2				RF	DN	DN	DN	DD	DN	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV		
W7 - Post Judgment			R2				RF	DN	DN	DN	DD	DN	DN	DN	DN	DF	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV		
W3 - Infractions																																			
S9 - CMIS (JUD)																																			
S10 - MNI/CCH																																			
S11 - WEAPONS																																			
S12 - SOR																																			
S13 - DCJ, etc.																																			
S14 - COLLECT Files 5,37																																			
P5 - Portal/UI																																			

LEGEND

R2	Full Final Requirements Draft Submitted by CT to Xerox
RF	Requirements finalization including all Stakeholder and Xerox confirmation
DN	Xerox Design - Assumes that CJIS design work is done in parallel
DD	Full Xerox Design Draft for CT Review. Full CJIS team design provided to Xerox
DF	Final Xerox Design for CT Acceptance. Final CJIS Design for Xerox Acceptance
DV	Xerox Development - Assumes that CJIS development work is done in parallel
ST	Xerox and CJIS System Tests
UAT	Acceptance Testing - Xerox, CJIS and Stakeholders - For "Production Readiness"

XEROX FINAL DRAFT - FOR REVIEW AND CONFIRMATION

Week #	-15		Nov-15				Dec-15				Jan-16					Feb-16			Mar-16				Apr-16				May-16				Jun-16			
	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102
Week Ends	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/4	3/11	3/18	3/25	4/1	4/8	4/15	4/22	4/29	5/6	5/13	5/20	5/27	6/3	6/10
S1 - PRAWN																																		
S2 - OBIS																																		
P1 - Portal/UI																																		
W1 - UAR																																		
W2 - Misdemeanors																																		
S3 - POR																																		
S5 - CRMVS																																		
P2- Portal/UI																																		
S6 - RMS (Historical)																																		
P3 - Portal/UI																																		
S4 - CIB																																		
S7 - DOC/BOP CM																																		
S8 - DMV LOBs																																		
P4- Portal/UI																																		
W4 - Arraignment	ST	UAT	UAT	UAT		UAT	UAT	UAT																										
W5 - Post Arrest	ST	UAT	UAT	UAT		UAT	UAT	UAT																										
W6 - Disposition	DV	DV	DV	DV		ST	ST	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT																	
W7 - Post Judgment	DV	DV	DV	DV		ST	ST	ST	ST	ST	ST	UAT	UAT	UAT	UAT	UAT	UAT																	
W3 - Infractions	DV	DV	DV	DV		DV	DV	DV	DV	DV	DV	DV	DV	ST	ST	ST	ST																	
S9 - CMIS (JUD)	DV	DV	DV	DV		DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV				
S10 - MNI/CCH	DV	DV	DV	DV		DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV				
S11 - WEAPONS	DV	DV	DV	DV		DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV				
S12 - SOR	DV	DV	DV	DV		DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV				
S13 - DCJ, etc.	DV	DV	DV	DV		DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV				
S14 - COLLECT Files 5,37	DV	DV	DV	DV		DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV				
P5 - Portal/UI	DV	DV	DV	DV		DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV	DV				