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CISS Project Picks Up Steam

It’s no holds barred, full steam ahead with the CISS Project.  Both Xerox and CJIS 
initiated the resumption of development efforts for CISS following the acceptance  

of the signed contract amendment by the Attorney General’s Office on February 27, 
2015. 

On Wednesday, February 25th, 2015, CJIS hosted a CISS Project Kickoff Meeting 
to announce the new CISS Release Plan.  The CJIS Project Management team 
reviewed the plans going forward for collaboration between Xerox, CJIS and the 
Connecticut criminal justice community that will enable all parties to get back on 
track with the program. 

The leadership teams from Xerox and CJIS have dili-
gently worked to re-baseline the release plan and are 

actively working to coordinate their activities to 
proceed with CISS development. See Project 

Management Updates.

The CJIS Operations team is building 
two test teams  to test software and 
systems developed by both Xerox and 
CJIS technical teams. The test teams 
will design test plans, determine the 
testing tools needed, and schedule 

users for Release 1. User acceptance 
testing (UAT) will involve participa-
tion from the Xerox and CJIS teams 
and applicable stakeholders.

The CJIS Help Desk is preparing a tick-
eting system that will support Release 1.  Users can login using their CISS password 
for assistance, or they can call the Help Desk and speak to a Help Desk support 
person. 

CJIS is looking forward 
to working together with 
Xerox and the Connecti-
cut criminal justice com-
munity to develop the 
most ambitious system 
for sharing criminal 
justice information in 
the nation.
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In his famous Stanford University commencement speech in 2005, Steve Jobs 
said, “You can't connect the dots looking forward; you can only connect them 

looking backwards. So you have to trust that 
the dots will somehow connect in your future. 
You have to trust in something—your gut, 
destiny, life, karma, whatever. This approach 
has never let me down, and it has made all the 
difference in my life.”

Steve Jobs was one of the greatest proponents 
of innovation of modern times. Dr. Dora 
Schriro, Connecticut Department of Emer-
gency Services and Public Protection (DESPP) Commissioner, has spent the 
better part of a lifetime connecting the dots, and designing and transforming 
legacy criminal justice systems. She is a nationally recognized leader in correc-
tions and civil detention, and is widely praised for development of definitive 
policy analysis in the nation’s homeland security efforts and as an innovator in 
risk assessment and crime prevention. And, she is the only person in the nation 
to have led two state and two city correctional systems.  Prior to being appointed 
commissioner of DESPP, Schriro served as commissioner of the New York City 
Department of Correction, and, in 2003, was appointed by then Governor Janet 
Napolitano as Director of the Arizona Department of Corrections (DOC). In 
2009, as the Senior Advisor on Immigration and Civil Detention to Depart-
ment of Homeland Security (DHS) Secretary Napolitano, Schriro worked on 
civil detention immigration reform. When the new Office of Detention Policy 
and Planning (ODPP) department was formed as part of U.S. Immigration and 
Customs Enforcement (ICE), Schriro was appointed as its first director. 

Schriro dedicated much of her career to taking on systems that were in need 
of reform, implementing improvements, and seizing opportunities for innova-
tion. While serving as Director of the DOC in Arizona, the Harvard Kennedy 
School awarded the Innovations in American Government to the department 
for its efforts on reform.

Schriro was appointed Commissioner of DESPP in 2014 by Governor Dannel 
Malloy. Schriro’s first year as Commissioner of DESPP was spent learning 
about how the six different agencies in DESPP work. Specifically, she reviewed 
the roles and responsibilities of the people who work there, how the divisions 
interact, and the availability of resources. Schriro firmly believes in collabora-
tive decision making, so building a team environment is of utmost importance. 

Seizing Opportunities for 
Innovation at DESPP

Continued on Page-5
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RMS Network 
Connectivity Information and Statistics At-A-Glance 

The CJIS Techni-
cal team and CJIS’ 

Public Safety Liaison 
recently collaborated 
on a project that will 
provide more informa-
tion to all stakeholders 
on the status of router 
connectivity between 
CJIS/BEST, CONNX, 
and CISS, and local law 
enforcement.  

The team created an interactive 
map of the State of Connecti-
cut. The map is divided up into 
eight regions by county and 
includes connectivity statistics 
on each region and totals for 
the state. From this map, a user 
can drill down by county and 
get statistics on CJIS/BEST, 
CONNX, and CISS connec-
tivity by individual town in 
that county. 

Alongside the maps are tables that show the status of in-
dividual counties and towns. Color-coded dots provide the 
at-a-glance status of each county and 
town. Yellow dots show connections that 
are in progress, green dots show connec-
tions are complete, and red dots show not 
completed. Totals by county and state are 
listed at the bottom of each table of sta-
tistics. 

The maps will be available for viewing 
in each agency's SharePoint site, which will be provided 
by CJIS, by late spring. Each SharePoint site also displays 
the Project Tracking Tool. Using the Project Tracking Tool, 

stakeholders can quickly monitor their resourc-
es, track project deliverables and milestones, and 
provide visibility to the details of a project as it pro-

gresses from beginning 
to end. 

The new Project 
Tracking Tool will 
provide a live feed of 
information that will 
be accessible to anyone 
with the assigned 

security credentials. Adding the interactive 
maps provides an additional source of up to 
date information that will help stakeholders 
to see the progress of the CISS project. 

1.The map of Connecticut divided into eight 
counties with connection status and statistics 
2. Hartford county with connection status and 
statistics by town

3. Viewing only those towns 
that are nearly or fully 
connected, with statistics.
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February saw a lot of activity in preparation for the launch 
of Search Release 1. CJIS worked on project plans, the 

development environment, documentation, and data repli-
cation. 

The CJIS Project Management team worked on resetting 
the baseline of the project plan with Xerox to coincide with 
the CISS Release 1 Kickoff.  And they defined the 
roles and responsibilities of both teams. They also 
worked with affected stakeholders at the Depart-
ment of Correction (DOC) and Judicial ( JUD) to 
define the rules of engagement. This will 
help to provide a smooth launch with 
minimum impact on agency resourc-
es.  

Meanwhile, the CJIS Technology 
team implemented the CISS De-
velopment Environment for Xerox. 
The Xerox team began development 
work in the new environment in February and 
development activity will continue into March. 

Judicial invited CJIS to connect to its High Avail-
ability mirror site for Criminal Motor Vehicle System 
(CRMVS) and Protection Order Registry (POR) connec-
tivity.  This new connection will allow more frequent and 
more current replications of these datasets.

Efforts will continue in March with final preparations for 
design work. The CJIS Project Management team will 
complete the requirements for Release 1. Once complete, 
the CJIS Project Management team and the CJIS Business 
team will collaborate with the Xerox team and affected 
stakeholders to formally accept the requirements and sign 
off on an agreement.  Once an agreement is reached, the 
Xerox team can begin design work on Search.

The Xerox and CJIS teams will confirm the technical doc-
umentation and functioning of the Paperless Re-Arrest 
Warrant Network (PRAWN) and Offender Based In-

formation System (OBIS) replicas, in preparation for the 
Design phase.

The Project Management team will also reset the baseline 
for the SharePoint Project Tracking Tool for each agency  
This will enable each stakeholder to track and adjust their 
resources for the CISS project and to view project tasks and 
the project timeline. 

Information Exchange Focus Group Sessions original-
ly scheduled for March will be delayed until May and 

June. The March 19th session will instead 
focus on finalizing the requirements 
for Release 2 - Uniform Arrest Report 
(UAR) and Misdemeanor Summons 

Arrest Notices.

Plans are underway to draft the first RMS 
vendor contract with the Capitol Region 
Council of Governments (CROG) for 
RMS Certification with CT:CHIEF 
RMS.  CT:CHIEF RMS is a browser-

based records management system that or-
ganizes, stores, and transmits secure law enforcement and 
public safety information. Once certified with CT:CHIEF 
RMS, a local law enforcement agency will automatically be 
in a position to obtain access to CISS. 

Also in March, the CJIS Technical team will build the 
system testing (SYSTest) and user acceptance testing 
(UAT) environments.  Xerox will use the SYSTest environ-
ment to test the software in the system. CJIS will provide 
user testing in the UAT environment. Both environments 
will provide a means to analyze the design and functions of 
Search Release 1. 

CISS Project Management Updates
Gearing Up for Search Release 1

For more information on CJIS and 
CJIS publications, go to 
 www.ct.gov/cjis

http://www.ct.gov/cjis/cwp/view.asp?a=4531&q=480300
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Setting goals and objectives, budgeting resources, participat-
ing in legislative discussions and being a supportive and en-
couraging leader are her priorities. Training, also important 
to Schriro, empowers people, and as a result, helps to keep 
Connecticut safe.

One example of the collabora-
tion of the department’s divisions 
that she is especially proud of is 
the effort to reverse the impact 
of accidental heroin overdoses in 
Connecticut. DESPP recently provided training classes on 
the administration of Narcan to all of the state’s Troopers 
and to Connecticut’s firefighters and police officers. Narcan 
is a medication used to help save lives by reversing the effects 
of overdosing on opioids, including street drugs such as 
heroin, and prescription painkillers such as Oxycontin. The 
need for this action was demonstrated twenty times over the 
past several months since DESPP undertook this initiative; 
nineteen of the twenty individuals were revived by troopers. 
The effort to provide State Troopers with Narcan has been a 
collaborative task between the Governor’s Office and several 
state agencies, including DESPP, the Department of Public 
Health (DPH), the Department of Mental Health and Ad-
diction Services (DMHAS) and the Department of Correc-
tion (DOC).

As a designated protector of information security, 
DESPP is working with the FBI to ensure that the 
information shared using CISS complies with the 
FBI Security Policy and the CT CJIS Security Policy. 
It is important to protect the core responsibilities, 
which include the need to guard sensitive informa-
tion. Schriro said that her department has developed 
a strong working relationship with the FBI and will 
continue to confer with them as the CISS project 
moves forward.

The CISS project will mean big changes for all of the 
criminal justice agencies. Schriro is sure that DESPP 
is up to the challenges facing them. Though the CISS 
project is a large initiative with lots of moving parts, 

~ Meetings ~
CISS Monthly Status Meeting
March 25, 2015, 1:00 - 3:00 pm
Criminal Justice Information System
55 Farmington, 1st floor, Room 1008
Hartford   

CJIS Governing Board Quarterly Meeting
April 16, 2015 at 1:30 pm
Office of the Chief State's Attorney
300 Corporate Place in Rocky Hill  

Schriro is confident that as the project moves forward, the 
CJIS Governing Board will be able to address any issue that 
presents itself.

Dr. Schriro sees CISS as bringing more knowledge to those 
who need it, and advancing public safety in the state. In-

formation sharing is critical to public and 
officer safety. “Decisions we make are only 
as good as the information that we have,” 
she said. More information means more 
informed judgments. 

In looking to the future, Schriro recognizes that CISS will 
continue to evolve over time. She added that the participants’ 
access to enriched information may lead to the identifica-
tion of additional opportunities for programs and policies, 
further strengthening public safety. Schriro sees CISS as ad-
vancing public safety in the state in other significant ways. 
“Decision-making will be increasingly evidence-based,” she 
said, “enriching the existing body of knowledge.” She feels 
that CISS offers real promise for Connecticut but is also a 
model for others systems here and abroad. 

Looking back, in the years to come, historians will be able to 
connect the dots that make up the creation of CISS. With 
the support of progressive thinkers like Schriro, CISS is 
certain to become one of the most innovative and compre-
hensive criminal justice information sharing systems in the 
country. 

Innovation at DESPP, continued from Page-2

“Decision-making will be increas-
ingly evidence-based, enriching the 
existing body of knowledge.”
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There will be a temporary interruption of service of OBTS 
to facilitate the migration from the Oracle to the SQL 

database environment. The tentative time frame of the 
outage is from April 2, 2015 through April 9, 2015.

CJIS will be sending out an email to all known users just 
before the interruption and will also send notices once the 
migration is complete and OBTS is back in service. 

Users can also find out the latest information concerning the 
interruption by going to the CJIS Webpage.

Happy St. Patrick's Day!Farewell
CJIS said goodbye this month 

to Jim Harris. Jim joined the 
CJIS team in 2013 as one of three 

Senior Project Managers.  Mark Morin and Charlie Polizzi 
will be taking over his duties as project managers for CISS 
Search.  CJIS would like to wish Jim Harris success on his 
next endeavor. 

Answers to the February crossword puzzle.

OBTS Classes

CJIS Academy

OBTS Certification Class Schedule

CJIS offers certification classes three times a year for the 
Offender Based Tracking System (OBTS).   The classes 

will be conducted at 99 East River Drive, 7th floor, East 
Hartford, CT 06108. For more information and to sign up, 
visit the CJIS Academy Webpage. 

CJIS Support Group: 
860-622-2000
CJIS Website: www.ct.gov/cjis

• Tuesday,  June 16, 2015 
• Thursday, October 15, 2015 

OBTS Interruption of 
Service
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